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From: Elizabeth Bartz <ebartz@am.earthtech.com> 
T o : leah evison <evison.leah@epamail.epa.gov> 
Date: 7/25/96 6:58pm 
Subject: Budgetary Concerns 

Under the project planning section, we. have spent $1774/$4448 (budgeted). We 
have spent a little more this month with the H&S plan and may use a little more 
refreshing ourselves with the ROD and UAO prior to reviewing some of the design 
documents. But all in all, we'll probably use 50% of the total budgeted. 
Budget left over $2224. 

We spent $2897/$6077 (budgeted) for reviewing the RD Work Plan. Budget left 
over $3180. 

We have $3449 budgeted for the field for 4 days. So you could double that to 
get an idea for 8 days ($6900) or 2 1/2x for 10 days ($8622).-

Let me know what you want to do in case I need to schedule some additional 
field time. 
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